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STEP 1. USING RSD 1101.02 (SHEET 1 OF 7), PLACE FINAL LAYER OF SURFACE
COURSE AND TEMPORARY PAVEMENT MARKINGS ON -Y13DET- FROM
STA. 10+29+/- TO STA. 12+55+/-. REFER TO RSD NOS. 1205.01 AND
1205.02 WHEN PLACING TEMPORARY PAVEMENT MARKINGS, SEE TCP-1 FOR
TEMPORARY PAVEMENT MARKING SCHEDULE. PLACE FINAL LAYER SURFACE
COURSE ON -Y19DET- FROM STA. 10+00+/- TO STA. 11+40+/-.

REMOVE ALL TYPE III BARRICADES AND DRUMS. USING RSD 1101.02
(SHEET 1 OF 7) AND FLAGGERS, SHIFT EXISTING TRAFFIC ONTO -Y13DET-
TO A 2-LANE, TWO-WAY PATTERN. OPEN -Y19DET- TO EXISTING TRAFFIC.

STEP 2. USING RSD NO. 1101.02 (SHEET 1 OF 7), CONSTRUCT -Y13- WIDENING
FROM STA. 10+29+/- TO STA. 10+90+/- UP TO EXISTING EDGE OF SHOULDER
ELEVATIONS. CONSTRUCT -DR2- FROM STA. 10+04+/- TO STA. 10+34+/-,
INCLUDING DRAINAGE, UP TO EXISTING EDGE OF PAVEMENT ELEVATIONS.

CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE, INCLUDING NEW BRIDGE, APPROACHES, AND DRAINAGE:

-Y13- FROM STA. 10+90+/- TO STA. 14+20+/- |
STA. 10+80 +/- -Y19-

-Y19- FROM STA. 10+00+/- TO STA. 10+80+/ - END CONSTRUCTION '1 1 EXISTING
-SR2- FROM STA.10+00+/- TO STA. 11+55+/- TRAFFIC
TEMPORARY PAVEMENT CONNECTION FROM STA. 9+70+/- TO STA. 9+96+/- R11-2_ [ ROAD | PATTERN
1219 X 762 CLOSED 1
INSTALL ALL BARRICADES AND DRUMS AS SHOWN ON THIS SHEET. MAINTAIN 1
EXISTING TRAFFIC PATTERN ON -Y13DET- (SR 1349) AND -Y19DET- M4-10L
(CREEKVIEW LANE). MAINTAIN ACCESS TO ALL DRIVEWAYS WITHIN PROJECT 1219 X 457
LIMITS. ] e
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